TOPIC 3 · 7 MIN · SHEETS

Lab 11: Sheets: Plan the Rollout, Own the Gate and the Rollback

> Spark drafts the four-week plan. Every owner, date and target is yours to fix.

Your goal

Develop an implementation plan with activities, timelines, targets, responsibilities, an approval gate and a rollback (LO3).

The story so far

Your schedule and monitor work. Now write down how they roll out, who answers for each, what you will measure, and exactly how to pull the plug.

You will deliver

☐ Northstar-Implementation-Plan in Sheets: 5+ activities, timelines, targets, owners, approval gate, rollback

Before you start

A personal Google Account on Google AI Pro or Ultra, age 18+, Keep Activity and Personal Intelligence on. A laptop with Chrome. Copy every prompt from labs/prompts.html, or from the course prompts page: https://tertiarycourses.github.io/TGS-2026064173-AI-Agents-with-Gemini-Spark/labs/prompts.html

Your mock data

File in data/	What it is
implementation-plan-template.xlsx	Activities, timelines, targets, owners, evidence, approval gate, rollback.

Steps

Step 1. Draft the plan, then own it (7 min)

Where: Gemini → Task, then Google Sheets

Attach the template and your completed schedule specification from Lab 9, and paste the prompt. Change every owner and date that is wrong. Take the screenshot. Then pause your schedules and monitor under Scheduled.

PROMPT · COPY FROM THE LAB PROMPTS PAGE

```
Create a Google Sheet named Northstar-Implementation-Plan in my Gemini Spark
Workspace/Northstar folder from the attached template.
Cover a four-week rollout of the Monday posts schedule and the new-enquiry monitor: at
least five activities, each with a timeline, target, responsible party and evidence.
Fill in the approval gate and the rollback route using the attached schedule
specification. Use Asia/Singapore time.
```

Expect: Five or more activities, a named approval gate and a rollback route with an owner.
You decide: Change at least one target to one you can really evidence.

Checkpoint

Five or more activities, a named approval gate, a rollback owner, and all schedules paused.

Assessment evidence

PP Task 3: ONE screenshot of your completed implementation plan showing 5+ activities with timelines, targets, responsible parties, the approval gate and the rollback route.

If you finish early, or after class

• Add a monthly review row: permissions, active skills and the scorecard.

If Spark does not behave as described

Menus move and results vary, so this lab states what to expect and not exact wording. Check the source in Google Help, tell your trainer, and record what you actually saw. No Pro or Ultra account in class? Pair with a neighbour and complete the Docs, Sheets and Sites templates by hand.

All company data in this lab (Northstar Studio, people, enquiries, reviews, numbers) is fictional and generated for training.